COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2020

ESTI MATE SUMVARY 06: 44: 38
CONTI D C22118 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22118-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIVE ALLOW 130 WORK DAYS
HAWKI NS SI GNAL & CURB RAMPS CO PERCENT TIME:  11.54 ORI G TIME ALLOW 130 WORK DAYS
PROJECT NO. C1601- 082
HAVKI NS SI GNAL & CURB RAMPS CORTEZ
NAME OF ROAD: 0201
PROJECT COUNTI ES: MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 15/ 2020 DATE TI ME STARTED 07/27/2020
2273 RI VER ROAD DATE LET 04/ 30/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/22/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 27/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 915, 399. 00 PARTI Cl PATI NG $ 24, 000. 00 $ 24, 000. 00
AWARD PRQJECT AMI: $  1,827,783.00 NON- PARTI CI PATI NG 157, 317. 40 157, 317. 40
PERCENT COMPLETE: 9. 47% TOTAL EARNI NGS 181, 317. 40 181, 317. 40
FUNDS AVAI LABLE: $ 1,734,081.60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 181, 317. 40 181, 317. 40
TOTAL CLAI VS $ 0.00 RETAI NAGE -4,221.52 -4,221.52
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 177, 095. 88 177, 095. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 177, 095. 88 177, 095. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 177, 095. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22118-BID ESTI MATE RUN 08/ 19/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0001 06: 44: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00039 Rernoval of Bollard 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0010 202-00190 Renoval of Concrete Median Cover Materi al 46. 000 0. 000
5% 5.000 540. 00
108. 00000 5. 000 540. 00
0015 202- 00200 Renoval of Sidewal k 663. 000 0. 000
5% 117.900 6, 484. 50
55. 00000 117. 900 6, 484. 50
0020 202-00202 Renoval of Gutter 127. 000 0. 000
LF 127. 000 5, 588. 00
44.00000 127. 000 5,588. 00
0025 202-00203 *Renpval of Curb and Qutter 828. 000 0. 000
LF 241.500 10, 626. 00
44. 00000 241. 500 10, 626. 00
0030 202-00206 *Renoval of Concrete Curb Ranp 440. 000 0. 000
SY 49. 400 2,074. 80
42. 00000 49. 400 2,074.80
0035 202-00210 Renoval of Concrete Pavenent 417.000 0. 000
SY 315. 300 14, 188. 50
45. 00000 315. 300 14, 188. 50
0040 202-00220 Renoval of Asphalt Mat 48. 000 0. 000
5% 0. 000 0.00
310. 00000 0. 000 0. 00
0045 202-00250  *Renpval of Pavenent Marking 444. 000 0. 000
SF 0. 000 0. 00
4. 25000 0. 000 0.00
0050 202-00810 Renoval of Ground Sign 3.000 0. 000
EACH 0. 000 0.00
815. 00000 0. 000 0. 00
0055 202-00827 *Renmoval of Pull Box 18. 000 0. 000
EACH 4. 000 780. 00

195. 00000 4. 000 780. 00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22118-BID ESTI MATE RUN 08/ 19/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0001 06: 44: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00860  *Renoval of Pedestrian Push Button 32. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 202-04002 Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0070 202-04010 Clean Inlet 4.000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0075 203-00010 Uncl assi fied Excavation (Conplete In Place) 336. 000 0. 000
CcY 34.500 6, 624. 00
192. 00000 34. 500 6, 624. 00
0080 203-01597  *Pot hol i ng 40. 000 0. 000
HOUR 6. 000 3, 000. 00
500. 00000 6. 000 3, 000. 00
0085 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
71.00000 0. 000 0. 00
0090 207-00205  Topsoil 10. 000 0. 000
cY 0. 000 0. 00
640. 00000 0. 000 0. 00
0095 208- 00002 *Erosi on Log Type 1 (12 Inch) 86. 000 0. 000
LF 30. 000 352. 50
11. 75000 30. 000 352.50
0100 208-00035  *Aggregate Bag 1, 220. 000 0. 000
LF 34.000 408. 00
12. 00000 34.000 408. 00
0105 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 1. 000 400. 00
400. 00000 1.000 400. 00
0110 208-00054 *StormDrain Inlet Protection (Type II) 6. 000 0. 000
EACH 5. 000 1,475.00

295. 00000 5. 000 1, 475.00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22118-BID ESTI MATE RUN 08/ 19/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0001 06: 44: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00075 *Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0.00
3, 600. 00000 0. 000 0. 00
0120 208-00103 *Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0.00
0125 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
169. 00000 0. 000 0. 00
0130 210-00001 Reset Structure (Bench) 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0.00
0135 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0. 00
0140 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0145 210-04050  Adjust Val ve Box 4. 000 0. 000
EACH 0.000 0.00
450. 00000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 0. 030 0. 000
ACRE 0. 000 0. 00
21, 000. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 0. 030 0. 000
ACRE 0. 000 0. 00
37, 000. 00000 0. 000 0. 00
0160 213-00002 *Mul ching (Weed Free Hay) 0. 030 0. 000
ACRE 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0165 213-00061  *Mulch Tackifier 6. 000 0. 000
LB 0. 000 0.00

115. 00000 0. 000 0. 00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22118-BID ESTI MATE RUN 08/ 19/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0001 06: 44: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00070 *Landscape Weed Barrier Fabric 2.000 0. 000
Sy 0. 000 0. 00
330. 00000 0. 000 0. 00
0175 240- 00000 *W1dlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
138. 00000 0. 000 0. 00
0180 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 000
LS 0.500 1, 925. 00
3, 850. 00000 0. 500 1, 925. 00
0185 304-06000 *Aggregate Base Course (Cl ass 6) 533. 000 0. 000
TON 62. 000 3,472.00
56. 00000 62. 000 3,472.00
0190 304-09000 Aggregat e Base Course (Special) (Landscape Rock) 1. 000 0. 000
cY 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
203. 50000 0. 000 0. 00
0200 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 316. 000 0. 000
Sy 0. 000 0. 00
168. 00000 0. 000 0. 00
0205 412-01020 *Concrete Pavenent (10 Inch) (Fast Track) 81. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0210 503-00036 *Drilled Shaft (36 Inch) 76. 000 0. 000
LF 0. 000 0.00
507. 00000 0. 000 0. 00
0215 607-11525 *Fence (Plastic) 300. 000 0. 000
LF 144. 000 662. 40
4. 60000 144. 000 662. 40
0220 608- 00006 *Concrete Sidewalk (6 Inch) 355. 000 0. 000
Sy 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22118-BID ESTI MATE RUN 08/ 19/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0001 06: 44: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608-00010 *Concrete Curb Ranp 1, 036. 000 0. 000
5% 0. 000 0.00
230. 00000 0. 000 0. 00
0230 608-10000 *Si dewal k Drain 6. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0235 609-20010 *Curb Type 2 (Section B) 123. 000 0. 000
LF 0. 000 0.00
72.00000 0. 000 0. 00
0240 609-21020 *Curb and CGutter Type 2 (Section II-B) 555. 000 0. 000
LF 0. 000 0. 00
71. 00000 0. 000 0. 00
0245 610-00035  *Medi an Cover Material (Concrete)(Special) 965. 000 0. 000
SF 0. 000 0.00
17. 00000 0. 000 0. 00
0250 612-00041 *Del ineator (Flexible) (Type I) (Crystal) 3. 000 0. 000
EACH 0. 000 0. 00
279. 00000 0. 000 0. 00
0255 613-00100 *1 Inch Electrical Conduit 469. 000 0. 000
LF 98. 000 1,470.00
15. 00000 98. 000 1, 470. 00
0260 613-00200 *2 Inch Electrical Conduit 440. 000 0. 000
LF 129. 000 2,838.00
22.00000 129. 000 2,838.00
0265 613-00206 *2 Inch Electrical Conduit (Bored) 540. 000 0. 000
LF 0. 000 0.00
56. 00000 0. 000 0. 00
0270 613-00300 *3 Inch Electrical Conduit 230. 000 0. 000
LF 198. 000 5, 484. 60
27.70000 198. 000 5, 484. 60
0275 613-00306 *3 Inch Electrical Conduit (Bored) 350. 000 0. 000
LF 0. 000 0.00

61. 00000 0. 000 0. 00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22118-BID ESTI MATE RUN 08/ 19/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0001 06: 44: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-07023  *Pull Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0285 613-07060 *Pull Box (18"x30"x18") Deep 25. 000 0. 000
EACH 4.000 4, 400. 00
1, 100. 00000 4.000 4,400. 00
0290 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0295 613-13008 *Lum naire (LED) (8,000 Lunens) 4.000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0300 614-00012 *Sign Panel (Class Il) 76. 000 0. 000
SF 0. 000 0. 00
31. 50000 0. 000 0. 00
0305 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 10. 000 0. 000
LF 0. 000 0. 00
73. 25000 0. 000 0. 00
0310 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0315 614-10160 *Si gnal Head Backpl at es 8. 000 0. 000
EACH 0. 000 0. 00
365. 50000 0. 000 0. 00
0320 614-70150  *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
935. 00000 0. 000 0. 00
0325 614-70336 *Traffic Signal Face (12-12-12) 11. 000 0. 000
EACH 0. 000 0. 00
809. 00000 0. 000 0. 00
0330 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614- 72854

614- 72863

614- 72866

614- 72885

614- 72885

614-81135

614-81140

614-81150

614-81155

614-87333

625- 00000

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

C22118
22118-BID
C1601- 082
| TEM
DESCRI PTI ON
*Traffic Control |l er Cabinet

*Pedestrian Push Button Post Assenbly (Accessible)

*Fire Preenption Unit and Tiner

*Traffic Signal

*Traffic Signal

*Traffic Signal-Light Pole

*Traffic Signal-Light Pole

*Traffic Signal-Light Pole

*Traffic Signal-Light Pole

*Closed Circuit Tel evision
Surveill ance)

*Construction Surveying

Steel (1-35 Foot

St eel

(1-40 Foot

St eel

(1-50 Foot

St eel

(1-55 Foot

Canera (Traffic

Mast

Vehi cl e Detector (Special) (Advance)

Vehicle Detector (Special) (Stop Bar)

Arm

Arm

Arm

Arm

ESTI MATE NO 0001

1. 000

31, 000. 00000

40. 000
EACH
2, 300. 00000

2.000

6, 800. 00000

2.000
EACH

10, 600. 00000

4.000
EACH

10, 000. 00000

1. 000
EACH

21, 000. 00000

1. 000

22, 000. 00000

1. 000

23, 000. 00000

1. 000

23, 000. 00000

1. 000

6, 600. 00000

1. 000
LS

109, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.094
0.094
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ESTI MATE RUN 08/ 19/ 2020

10, 246

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

06: 44: 38

AMOUNT

10, 246

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22118-BID ESTI MATE RUN 08/ 19/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0001 06: 44: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 203 40, 600. 00
200, 000. 00000 0. 203 40, 600. 00
0395 626-01113  *Public Information Managenent (Tier I11) 215. 000 0. 000
DAY 20. 000 1, 480. 00
74.00000 20. 000 1, 480. 00
0400 627-00013  *Pavenent Marking Paint (H gh Build) 18. 000 0. 000
GAL 0. 000 0. 00
150. 00000 0. 000 0. 00
0405 627-01010 *Preforned Pl astic Pavenent Marking (Type 1) (Inlaid) 126. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0410 627-30405 *Prefornmed Thernopl astic Pavement MarKking 101. 000 0. 000
(Word- Synbol ) (Inlaid)
SF 0. 000 0.00
24.50000 0. 000 0. 00
0415 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 2,989. 000 0. 000
Line) (Inlaid)
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0420 630- 00000 *Fl aggi ng 1, 500. 000 0. 000
HOUR 206. 000 4,635. 00
22.50000 206. 000 4,635. 00
0425 630- 00007 *Traffic Control Inspection 52. 000 0. 000
DAY 5. 000 380. 00
76. 00000 5. 000 380. 00
0430 630-00012 *Traffic Control Management 130. 000 0. 000
DAY 15. 000 9, 135. 00
609. 00000 15. 000 9, 135. 00
0435 630-80340 *Pedestrian Barricade (ADA) 200. 000 0. 000
LF 50. 000 1, 800. 00
36. 00000 50. 000 1, 800. 00
0440 630-80341 *Construction Traffic Sign (Panel Size A) 112. 000 0. 000
EACH 20. 000 870. 00

43.50000 20. 000 870. 00



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

630- 80342

630- 80355

630- 80357

630- 80360

630- 80380

632- 00000

700- 70010

700- 70082

700- 70111

700- 70380

ROADWAY

C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON
22118-BI D
C1601- 082 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Construction Traffic Sign (Panel 24.000
EACH
62. 00000
*Portabl e Message Sign Panel 4. 000
EACH
4, 300. 00000
*Advance Warning Fl ashing or Sequencing Arrow Panel (B 4.000
Type)
EACH
965. 00000
*Drum Channel i zi ng Device 75. 000
EACH
35. 00000
*Traffic Cone 300. 000
EACH
4.00000
Ni ght Work Lighting 1. 000
LS
1, 650. 00000
F/ A M nor Contract Revisions 70, 000. 000
FA
1. 00000
F/ A Furnish & Install Electrical 5, 000. 000
FA
1. 00000
Project First Program 1, 000. 000
FA
1. 00000
F/ A Erosion Control 1, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
8. 000
8. 000

0. 000
2.000
2.000

0. 000
1. 000
1. 000

0. 000
22.500
22.500

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3, 889. 600
3, 889. 600

0. 000
500. 000
500. 000

0. 000
0. 000
0. 000
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496.

8, 600

965.

787.

140.

3, 889

500.

00

.00

.00

60

.00

06: 44: 38

AMOUNT

496.

8, 600

965.

787.

140.

3, 889

500.

00

00

00

50

00

.00

.00

60

00

.00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22118-BID ESTI MATE RUN 08/ 19/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0001 06: 44: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 700-70589  F/ A Environmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,891,399.00$ 157,317.40$% 157, 317.40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0500 620-00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 18, 000. 00
18, 000. 00000 1. 000 18, 000. 00
0505 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00

CAT 0400 CURRENT AMT  $ 24,000.00 % 24,000.00 % 24, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,915,399.00$% 181,317.40% 181, 317.40



